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Dear Messrs. Sherwood & Staniey:
DELAY OF THE 200-ZP-2 INTERIM REMEDIAL MEASURE PROPOSED PLAN

As a result of discussions between the U.S. Department of Energy, Richland
Operations Office (RL), and the U.S. Environmental Protection Agency (EPA),
RL, at this time, will not proceed with development and implementation of the
200-ZP-2 Interim Remedial Measure Proposed Plan. RL will continue to operate
the three vapor extraction systems under the Expedited Response Action.

At this time a Fiscal Year Work Plan Change Request/Authorization is being

prepared for signature by RL, the EPA, and the State of Washington Department
of Ecology.

If you have any quesiions, please contact Ms. Jennifer Young
(509) 376-7044.
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Sincerely,

~
“Julie K. Erickson, Acting Director

PRD:JFY ' Plateau Remediation Division
cc: D. A. Faulk, EPA

R. S. Hajner, BHI

G. C. Henckel, BHI

J. R. James, BHI

D. L. Lundstrom, Ecology

J. G. Zoghbi, BHI
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